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ESTIMATE RUN 01/04/2017

ESTIMATE SUMMARY 10:04:19

CONTID: C17018         ESTIMATE NO: 0016 PROG 2005

PCN: 17018-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85 AULT TO WYOMING PERCENT TIME:

PROJECT NO: STA 0853-070                  

SH85 AULT TO WYOMING

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,434,666.01 PARTICIPATING $ $ 233,905.42

AWARD PROJECT AMT: 19,118,558.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.94

WORK DAYS

WORK DAYS

96.01%

854,636.30

233,905.42

233,905.42

233,905.42

$

$

$

$

20,580,029.71

0.00

20,580,029.71

0.00

20,580,029.71

-286,778.37

0.00

20,293,251.34

0.00

AMOUNT DUE 20,293,251.34 233,905.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 233,905.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

277.0 TIME ALLOW: 360

ORIG TIME ALLOW: 260

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/201512/30/2016

03/19/2015

04/16/2015

06/02/2015

06/15/2015
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Structure Added by CMO #19 1.000

0.000

202-00001  
 

44,300.001.000

0.00

1.000

EACH

44,300.00000

0005 Removal of Headwall 3.000

0.000

202-00015  
 

4,140.003.000

0.00

3.000

EACH

1,380.00000

0010 Removal of Inlet 5.000

0.000

202-00019  
 

4,720.005.000

0.00

5.000

EACH

944.00000

0015 Removal of Ditch Lining 438.000

0.000

202-00025  
 

3,044.10438.000

0.00

438.000

LF  

6.95000

0020 Removal of Pipe 1,912.000

0.000

202-00035  
 

15,774.001,912.000

0.00

1,912.000

LF  

8.25000

0025 *Removal of Wall 12.000

0.000

202-00150  
 

7,440.0012.000

0.00

12.000

EACH

620.00000

0030 *Removal of Asphalt Mat 24,756.000

0.000

202-00220  
 

131,206.8024,756.000

0.00

25,250.000

SY  

5.30000

0035 *Removal of Asphalt Mat (Planing) 4,804.000

0.000

202-00240  
 

27,623.004,804.000

0.00

5,690.000

SY  

5.75000

0036 Rem Pavement Marking Added by MCR #1 Line #7 1,508.000

0.000

202-00250  
 

1,658.801,508.000

0.00

3,140.000

SF  

1.10000

0040 *Removal of Ground Sign 137.000

0.000

202-00810  
 

14,796.00137.000

0.00

156.000

EACH

108.00000

0045 *Removal of Fence 7,795.000

0.000

202-01000  
 

4,832.907,795.000

0.00

7,799.000

LF  

0.62000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Road Closure Gate 2.000

0.000

202-01030  
 

2,120.002.000

0.00

2.000

EACH

1,060.00000

0055 *Removal of Guardrail Type 3 3,180.000

0.000

202-01130  
 

11,925.003,180.000

0.00

3,180.000

LF  

3.75000

0056 Uncl Excav Added by CMO #17 3,351.000

0.000

203-00000  
 

60,318.003,351.000

0.00

3,783.000

CY  

18.00000

0060 Embankment Material (Complete In Place) 72,365.000

0.000

203-00060  
 

1,186,786.0072,365.000

0.00

72,389.000

CY  

16.40000

0061 Emb Matl (CIP) Added by CMO #19 0.000

0.000

203-00060  
 

0.000.000

0.00

1,632.000

CY  

41.40000

0065 Blading 409.500

0.000

203-01500  
 

65,110.50409.500

0.00

425.000

HOUR

159.00000

0070 Dozing 12.500

0.000

203-01550  
 

1,625.0012.500

0.00

12.500

HOUR

130.00000

0075 Combination Loader 7.000

0.000

203-01594  
 

695.107.000

0.00

7.000

HOUR

99.30000

0080 Potholing 63.500

0.000

203-01597  
 

11,874.5063.500

0.00

69.500

HOUR

187.00000

0085 Structure Excavation 892.000

0.000

206-00000  
 

16,769.60892.000

0.00

892.000

CY  

18.80000

0086 Str Excav Added by CMO #19 53.000

0.000

206-00000  
 

1,696.0053.000

0.00

300.000

CY  

32.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 Structure Backfill (Class 1) 170.000

0.000

206-00100  
 

11,611.00170.000

0.00

170.000

CY  

68.30000

0091 Str Bkfl (CL 1) Added by CMO #19 47.000

0.000

206-00100  
 

5,170.0047.000

0.00

200.000

CY  

110.00000

0095 *Shoring (Area 1) 1.000

0.000

206-01781  
 

6,520.001.000

0.00

1.000

L S 

6,520.00000

0100 *Shoring (Area 2) 1.000

0.000

206-01782  
 

23,300.001.000

0.00

1.000

L S 

23,300.00000

0101 Shoring (A 4) Added by CMO #19 1.000

0.000

206-01784  
 

35,500.001.000

0.00

1.000

L S 

35,500.00000

0102 Shoring (A 5) Added by CMO #19 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

35,500.00000

0105 *Shoring (Area 3) 1.000

0.000

206-01783  
 

9,040.001.000

0.00

1.000

L S 

9,040.00000

0110 *Erosion Log Type 1 (12 Inch) 11,122.000

0.000

208-00002  
 

52,273.4011,122.000

0.00

14,000.000

LF  

4.70000

0115 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.55000

0120 Aggregate Bag 107.000

0.000

208-00035  
 

968.35107.000

0.00

107.000

LF  

9.05000

0125 Concrete Washout Structure 5.000

0.000

208-00045  
 

5,100.005.000

0.00

5.000

EACH

1,020.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,710.001.000

0.00

1.000

EACH

2,710.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.60000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

73.30000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

117.00000

0150 Removal of Trash 2.000

0.000

208-00107  
 

103.202.000

0.00

2.000

HOUR

51.60000

0155 Erosion Control Supervisor 281.000

15.000

208-00206  
 

65,120.00296.000

3,300.00

380.000

DAY 

220.00000

0160 *Reset Ground Sign 61.000

0.000

210-00810  
 

9,638.0061.000

0.00

61.000

EACH

158.00000

0165 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0166 Res Fence Added by MCR #1 Line #2 333.000

0.000

210-01000  
 

2,783.88333.000

0.00

333.000

LF  

8.36000

0167 Res Gate Added by MCR #1 Line #5 1.000

0.000

210-01011  
 

1,150.001.000

0.00

1.000

EACH

1,150.00000

0170 *Seeding (Native) 75.100

0.000

212-00006  
 

37,024.3075.100

0.00

82.000

ACRE

493.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Soil Conditioning 75.100

0.000

212-00032  
 

37,850.4075.100

0.00

82.000

ACRE

504.00000

0180 *Mulching (Weed Free Hay) 75.100

0.000

213-00002  
 

34,470.9075.100

0.00

82.000

ACRE

459.00000

0185 *Mulching (Weed Free Straw) 40.100

0.000

213-00004  
 

10,786.9040.100

0.00

50.000

ACRE

269.00000

0190 *Mulch Tackifier 23,300.000

0.000

213-00061  
 

50,095.0023,300.000

0.00

24,200.000

LB  

2.15000

0195 *Bonded Fiber Matrix 1.300

2.000

213-00150  
 

10,692.003.300

6,480.00

5.000

ACRE

3,240.00000

0200 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

2.20000

0205 Aggregate Base Course (Class 6) 63,766.000

0.000

304-06007  
 

1,460,241.4063,766.000

0.00

63,766.000

CY  

22.90000

0206 ABC (CL 6) Added by CMO #19 0.000

0.000

304-06007  
 

0.000.000

0.00

2,335.000

CY  

48.00000

0210 Aggregate Base Course (Class 6) (Special) 13,054.000

0.000

304-06008  
 

253,247.6013,054.000

0.00

13,388.000

CY  

19.40000

0211 ABC (CL 7) Added by CMO #17 3,351.000

0.000

304-07005  
 

98,854.503,351.000

0.00

3,351.000

CY  

29.50000

0215 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

15,115.000

0.000

310-00608  
 

30,230.0015,115.000

0.00

15,115.000

SY  

2.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

289,264.000

0.000

310-00610  
 

781,012.80289,264.000

0.00

289,264.000

SY  

2.70000

0225 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

135,155.000

0.000

310-00614  
 

500,073.50135,155.000

0.00

135,155.000

SY  

3.70000

0226 Full Depth Reclam of HMA Pvmt (12-16 in) Added by CMO 
#19

7,058.000

0.000

310-00614  
 

40,583.507,058.000

0.00

7,058.000

SY  

5.75000

0230 Hot Mix Asphalt (Patching) (Asphalt) 328.740

0.000

403-00720  
 

48,324.78328.740

0.00

328.740

TON 

147.00000

0231 HMA (Patching) (Asph) Added by CMO #19 0.000

0.000

403-00720  
 

0.000.000

0.00

110.000

TON 

305.00000

0235 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 92,519.510

0.000

403-33741  
 

6,050,775.9592,519.510

0.00

92,519.510

TON 

65.40000

0236 HMA (Gr SX) (75) (PG 64-22) Added by CMO #2 2,741.090

0.000

403-34741  
 

318,871.002,741.090

0.00

2,741.090

TON 

116.33000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 60,822.850

0.000

403-34751  
 

4,099,460.0960,822.850

0.00

60,822.850

TON 

67.40000

0241 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0242 HMA (Gr SG) (75) (PG 64-28) Added by CMO #19 0.000

0.000

403-32751  
 

0.000.000

0.00

1,139.000

TON 

117.00000

0245 Geotextile (Drainage) (Class 2) 459.000

0.000

420-00113  
 

1,744.20459.000

0.00

494.000

SY  

3.80000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 Geotextile (Separator) (CL 1) Added by MCR #1 Line #3 18,889.000

0.000

420-00132  
 

61,389.2518,889.000

0.00

18,889.000

SY  

3.25000

0250 Riprap (12 Inch) 108.000

0.000

506-00212  
 

14,688.00108.000

0.00

130.000

CY  

136.00000

0255 Riprap (18 Inch) 222.000

0.000

506-00218  
 

17,649.00222.000

0.00

222.000

CY  

79.50000

0260 *Concrete Slope and Ditch Paving 1.900

0.000

507-00000  
 

1,419.301.900

0.00

1.900

CY  

747.00000

0261 Added Item (Dollar)/ Price Reduction - Slope & Ditch 
Paving

-227.090

0.000

900-00006  
 

-227.09-227.090

0.00

-227.090

DOL 

1.00000

0265 *Concrete Class B 6.900

0.000

601-01000  
 

5,313.006.900

0.00

6.900

CY  

770.00000

0270 *Concrete Class D 42.800

0.000

601-03000  
 

32,956.0042.800

0.00

42.800

CY  

770.00000

0271 Added Item (Dollar)/ Price Reduction on Concrete Class 
D

-3,157.000

0.000

900-00006  
 

-3,157.00-3,157.000

0.00

-3,157.000

DOL 

1.00000

0275 *Concrete Class D (Box Culvert) 101.000

0.000

601-03030  
 

77,770.00101.000

0.00

101.000

CY  

770.00000

0276 Added Item (Dollar)/ Price Reduction on Concrete Class 
D (Box Culvert)

-1,195.040

-558.150

900-00006  
 

-1,753.19-1,753.190

-558.15

-1,195.040

DOL 

1.00000

0277 *Concrete Class D (Box Culvert) Added by CMO #19 13.300

16.500

601-03030  
 

27,267.0029.800

15,097.50

65.000

CY  

915.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reinforcing Steel 20,755.000

0.000

602-00000  
 

37,359.0020,755.000

0.00

20,755.000

LB  

1.80000

0281 *Reinforcing Steel (Epoxy Coated) Added by CMO #19 0.000

5,228.000

602-00020  
 

17,775.205,228.000

17,775.20

13,500.000

LB  

3.40000

0285 *Culvert Lining (48 Inch) 70.000

0.000

603-00048  
 

65,730.0070.000

0.00

70.000

LF  

939.00000

0290 15 Inch Reinforced Concrete Pipe (Complete In Place) 128.000

0.000

603-01155  
 

11,532.80128.000

0.00

128.000

LF  

90.10000

0295 24 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01245  
 

3,456.0032.000

0.00

32.000

LF  

108.00000

0300 30 Inch Reinforced Concrete Pipe (Complete In Place) 248.000

0.000

603-01305  
 

30,256.00248.000

0.00

248.000

LF  

122.00000

0305 36 Inch Reinforced Concrete Pipe (Complete In Place) 392.000

0.000

603-01365  
 

65,072.00392.000

0.00

392.000

LF  

166.00000

0310 48 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01485  
 

1,712.008.000

0.00

8.000

LF  

214.00000

0315 72 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01725  
 

21,760.0064.000

0.00

64.000

LF  

340.00000

0320 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,600.004.000

0.00

4.000

EACH

1,150.00000

0325 30 Inch Reinforced Concrete End Section 3.000

0.000

603-05030  
 

4,020.003.000

0.00

3.000

EACH

1,340.00000



CONTID: C17018         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete End Section 17.000

0.000

603-05036  
 

25,840.0017.000

0.00

17.000

EACH

1,520.00000

0335 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

6,760.004.000

0.00

4.000

EACH

1,690.00000

0336 15 In CSP 26.000

0.000

603-10150  
 

676.0026.000

0.00

26.000

LF  

26.00000

0340 18 Inch Corrugated Steel Pipe 142.000

0.000

603-10180  
 

17,040.00142.000

0.00

142.000

LF  

120.00000

0341 18 In CSP Added by CMO #19 0.000

0.000

603-10180  
 

0.000.000

0.00

8.000

LF  

235.00000

0344 18 In SES Added by CMO #19 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

1,670.00000

0345 18 Inch Steel End Section 11.000

0.000

603-30018  
 

7,062.0011.000

0.00

11.000

EACH

642.00000

0346 24 In SES Added by MCR #1 Line #6 2.000

0.000

603-30024  
 

1,458.382.000

0.00

2.000

EACH

729.19000

0347 30 In SES Added by MCR #1 Line #6 2.000

0.000

603-30030  
 

1,752.962.000

0.00

2.000

EACH

876.48000

0350 42 Inch Steel End Section 2.000

0.000

603-30042  
 

2,460.002.000

0.00

2.000

EACH

1,230.00000

0351 16x6 Ft CBC (Precast) Added by CMO #19 33.000

0.000

603-71606  
 

97,020.0033.000

0.00

33.000

LF  

2,940.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Guardrail Type 3 (6-3 Post Spacing) 1,613.000

0.000

606-00301  
 

41,615.401,613.000

0.00

1,613.000

LF  

25.80000

0355 MATERIAL ALLOWANCE Stockpile Guardrail Type 3 0.000

0.000

0.000.000

0.00LF  

10.75000

0356 Gdrail Ty 3 (6-3) Added by CMO #19 0.000

0.000

606-00301  
 

0.000.000

0.00

450.000

LF  

26.68000

0360 *Transition Type 3G 8.000

0.000

606-01370  
 

15,840.008.000

0.00

12.000

EACH

1,980.00000

0365 *Transition Type 3L 1.000

0.000

606-01395  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

0365 MATERIAL ALLOWANCE Stockpile Transition Type 3L 0.000

0.000

0.000.000

0.00EACH

409.22000

0370 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

25,190.0011.000

0.00

12.000

EACH

2,290.00000

0370 MATERIAL ALLOWANCE Stockpile End Anchorage 0.000

0.000

0.000.000

0.00EACH

1,112.56000

0371 End Anchor (Nonflared) Added by CMO# 19 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,961.00000

0372 *Bridge Rail Type 10H Added by CMO #19 0.000

0.000

606-11020  
 

0.000.000

0.00

41.000

LF  

290.00000

0375 *End Post 6.000

0.000

607-00005  
 

1,320.006.000

0.00

6.000

EACH

220.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Corner and Line Brace Post 9.000

0.000

607-00010  
 

2,223.009.000

0.00

9.000

EACH

247.00000

0385 *Fence Barbed Wire with Metal Posts 3,397.000

0.000

607-01000  
 

7,473.403,397.000

0.00

3,397.000

LF  

2.20000

0390 *Road Closure Gate 2.000

0.000

607-60620  
 

26,200.002.000

0.00

2.000

EACH

13,100.00000

0395 *Delineator (Flexible) (Square Base) 832.000

0.000

612-00036  
 

52,582.40832.000

0.00

832.000

EACH

63.20000

0400 *1 Inch Electrical Conduit 37.000

0.000

613-00100  
 

432.9037.000

0.00

37.000

LF  

11.70000

0405 *2 Inch Electrical Conduit 480.000

0.000

613-00200  
 

5,616.00480.000

0.00

480.000

LF  

11.70000

0406 2 In Elec Cond (Bored) Added by MCR#1 Line #9 90.000

0.000

613-00206  
 

2,445.3090.000

0.00

90.000

LF  

27.17000

0407 Wiring Added by MCR #1 Line #9 1.000

0.000

613-10000  
 

1,954.701.000

0.00

1.000

L S 

1,954.70000

0410 *Sign Panel (Class I) 439.940

17.000

614-00011  
 

6,579.94456.940

244.80

682.250

SF  

14.40000

0415 *Sign Panel (Class II) 1,578.250

6.000

614-00012  
 

32,952.401,584.250

124.80

1,584.250

SF  

20.80000

0420 *Steel Sign Support (2-Inch Round)(Post) 604.000

0.000

614-01512  
 

2,597.20604.000

0.00

604.000

LF  

4.30000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Steel Sign Support (2-Inch Round)(Socket) 57.000

0.000

614-01522  
 

1,470.6057.000

0.00

79.000

EACH

25.80000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 140.000

0.000

614-01575  
 

1,806.00140.000

0.00

140.000

LF  

12.90000

0435 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14.000

0.000

614-01578  
 

2,618.0014.000

0.00

14.000

EACH

187.00000

0440 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1,279.000

0.000

614-01585  
 

29,417.001,279.000

0.00

1,279.000

LF  

23.00000

0445 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 115.000

0.000

614-01588  
 

21,505.00115.000

0.00

115.000

EACH

187.00000

0450 *Loop Detector Wire 674.000

0.000

614-72875  
 

2,561.20674.000

0.00

674.000

LF  

3.80000

0455 *Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

2,820.002.000

0.00

2.000

EACH

1,410.00000

0459 *Rumble Strip (Grinding) Added by CMO #3 259,804.000

0.000

614-80387  
 

101,323.56259,804.000

0.00

259,804.000

LF  

0.39000

0460 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

0.000

LF  

0.11000

0465 *Telemetry (Field) 1.000

0.000

614-86105  
 

3,520.001.000

0.00

1.000

EACH

3,520.00000

0470 *Weather Monitoring System 1.000

0.000

614-86741  
 

98,600.001.000

0.00

1.000

EACH

98,600.00000
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PCN: 17018-BID    ESTIMATE RUN

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 MATERIAL ALLOWANCE Stockpile Weather Station 0.000

0.000

0.000.000

0.00EACH

48,043.00000

0475 *Fold-Over Tower (ITS) 1.000

0.000

614-86752  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

0480 18 Inch Drainage Pipe (Class 0) (Complete In Place) 400.000

0.000

624-20019  
 

31,560.00400.000

0.00

400.000

LF  

78.90000

0485 24 Inch Drainage Pipe (Class 0) (Complete In Place) 126.000

0.000

624-20025  
 

10,999.80126.000

0.00

126.000

LF  

87.30000

0490 30 Inch Drainage Pipe (Class 0) (Complete In Place) 508.000

0.000

624-20031  
 

47,142.40508.000

0.00

508.000

LF  

92.80000

0491 Detour Drainage Pipe (CL 0) Added by CMO #1 0.000

0.000

624-20300  
 

0.000.000

0.00

0.000

LF  

56.90000

0495 *Construction Surveying 1.000

0.000

625-00000  
 

253,100.001.000

0.00

1.000

L S 

253,100.00000

0496 Const Surveying (Hour) Additional Surveying 13.000

0.000

625-00001  
 

1,950.0013.000

0.00

13.000

HOUR

150.00000

0497 Const Surveying Added by CMO #19 0.280

0.048

625-00000  
 

4,920.000.328

720.00

1.000

L S 

15,000.00000

0500 *Mobilization 1.000

0.000

626-00000  
 

1,386,800.001.000

0.00

1.000

L S 

1,386,800.00000

0501 Public Info Services (Tier II) Added by CMO #19 0.300

0.000

626-01102  
 

687.000.300

0.00

1.000

L S 

2,290.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0502 Mobilization (w/o Autopay) Includes Overhead  Added by 
CMO #19

1.000

0.000

626-00100  
 

146,600.001.000

0.00

1.000

L S 

146,600.00000

0505 *Public Information Services 1.000

0.000

626-01000  
 

21,500.001.000

0.00

1.000

L S 

21,500.00000

0510 *Epoxy Pavement Marking 1,747.000

0.000

627-00005  
 

128,579.201,747.000

0.00

1,800.000

GAL 

73.60000

0515 *Pavement Marking Paint (Waterborne) 4,319.000

0.000

627-00011  
 

115,749.204,319.000

0.00

4,319.000

GAL 

26.80000

0516 Pvmt Mkg Paint (Waterborne) Added by CMO #19 32.000

0.000

627-00011  
 

1,360.0032.000

0.00

90.000

GAL 

42.50000

0520 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,547.000

0.000

627-30405  
 

37,282.701,547.000

0.00

1,547.000

SF  

24.10000

0525 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,344.000

0.000

627-30410  
 

25,132.801,344.000

0.00

1,344.000

SF  

18.70000

0526 Survey Monument (Ty 3A) Added by MCR #1 Line #1 3.000

0.000

629-01031  
 

1,570.803.000

0.00

3.000

EACH

523.60000

0530 *Flagging 14,882.100

16.000

630-00000  
 

356,064.5914,898.100

382.40

20,000.000

HOUR

23.90000

0535 *Pilot Car Operation 2,159.250

0.000

630-00001  
 

98,245.882,159.250

0.00

2,500.000

HOUR

45.50000

0540 *Traffic Control Inspection 152.000

30.000

630-00007  
 

20,748.00182.000

3,420.00

245.000

DAY 

114.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Traffic Control Management 270.000

4.000

630-00012  
 

193,170.00274.000

2,820.00

320.000

DAY 

705.00000

0550 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

2,250.001.800

0.00

2.000

EACH

1,250.00000

0555 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

1,539.009.000

0.00

10.000

EACH

171.00000

0560 *Construction Traffic Sign (Panel Size A) 49.500

0.000

630-80341  
 

3,658.0549.500

0.00

55.000

EACH

73.90000

0565 *Construction Traffic Sign (Panel Size B) 117.000

0.000

630-80342  
 

11,302.20117.000

0.00

175.000

EACH

96.60000

0570 *Construction Traffic Sign (Panel Size C) 14.400

0.000

630-80343  
 

1,713.6014.400

0.00

16.000

EACH

119.00000

0575 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

40,950.004.500

0.00

5.000

EACH

9,100.00000

0580 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

4,086.001.800

0.00

2.000

EACH

2,270.00000

0585 *Drum Channelizing Device 426.600

0.000

630-80360  
 

19,410.30426.600

0.00

474.000

EACH

45.50000

0590 *Concrete Barrier (Temporary) 815.400

0.000

630-80370  
 

34,899.12815.400

0.00

906.000

LF  

42.80000

0595 *Traffic Cone 36" 121.500

0.000

630-80380  
 

1,652.40121.500

0.00

200.000

EACH

13.60000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0596 Added Item (Dollar)/ Work Time Violation -8,250.000

0.000

900-00006  
 

-8,250.00-8,250.000

0.00

-8,250.000

DOL 

1.00000

0597 Impact Atten (Temp) Added by CMO #19 1.800

0.000

630-85010  
 

6,750.001.800

0.00

2.000

EACH

3,750.00000

0598 Traffic Signal (Temp) Added by CMO #19 0.000

0.000

630-86800  
 

0.000.000

0.00

2.000

L S 

18,100.00000

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0610 F/A Fuel Cost Adjustment -102,510.220

0.000

700-70016  
 

-102,510.22-102,510.220

0.00

-102,510.220

F A 

1.00000

0615 F/A Roadway Smoothness Incentive 304,275.830

0.000

700-70018  
 

304,275.83304,275.830

0.00

304,275.830

F A 

1.00000

0620 F/A Asphalt Cement Cost Adjustment 40,203.920

0.000

700-70019  
 

40,203.9240,203.920

0.00

40,203.920

F A 

1.00000

0625 F/A On-The-Job Trainee 4,273.000

0.000

700-70021  
 

4,273.004,273.000

0.00

4,273.115

HOUR

1.00000

0630 F/A Quality Incentive Payment 0.000

182,205.920

700-70025  
 

182,205.92182,205.920

182,205.92

182,205.920

F A 

1.00000

0635 F/A Furnish & Install Electrical Service 2,527.070

1,892.950

700-70082  
 

4,420.024,420.020

1,892.95

5,000.000

F A 

1.00000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0650 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0651 *F/A Removal Added by MCR #1 Line #4 11,005.390

0.000

700-70050  
 

11,005.3911,005.390

0.00

11,005.390

F A 

1.00000

CAT 20,323,229.46233,905.4221,177,602.51CURRENT AMT0200 $ $ $

CAT NO0300 STR. B-17-AZ 

0655 Removal of Curb 33.000

0.000

202-00201  
 

4,059.0033.000

0.00

33.000

LF  

123.00000

0660 *Removal of Asphalt Mat (Special) 1,197.000

0.000

202-00226  
 

12,448.801,197.000

0.00

1,197.000

SY  

10.40000

0665 *Removal of Bridge Railing 86.000

0.000

202-00425  
 

1,582.4086.000

0.00

86.000

LF  

18.40000

0670 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

67.40000

0675 *Concrete Class D (Bridge) 0.700

0.000

601-03040  
 

1,036.000.700

0.00

0.700

CY  

1,480.00000

0680 *Reinforcing Steel 25.000

0.000

602-00000  
 

45.0025.000

0.00

25.000

LB  

1.80000
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PCN: 17018-BID    ESTIMATE RUN 01/04/2017

PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0300 STR. B-17-AZ 

0685 *Bridge Rail Type 3R 86.000

0.000

606-10350  
 

18,834.0086.000

0.00

86.000

LF  

219.00000

0685 MATERIAL ALLOWANCE Stockpile Bridge Rail Ty 3R 0.000

0.000

0.000.000

0.00EACH

110.00000

0686 Added Item (Lump Sum)/ Added by MCR #1 Line #8 1.000

0.000

900-00014  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

CAT 41,605.200.0041,605.20CURRENT AMT0300 $ $ $

CAT NO0301 STR. B-17-DD 

0690 *Removal of Asphalt Mat (Special) 511.000

0.000

202-00226  
 

5,314.40511.000

0.00

512.000

SY  

10.40000

0695 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

67.40000

0700 *Bridge Expansion Joint (Asphaltic Plug) 160.000

0.000

518-01001  
 

39,360.00160.000

0.00

160.000

LF  

246.00000

CAT 44,674.400.0044,684.80CURRENT AMT0301 $ $ $

CAT NO0302 STR. A-17-B 

0705 *Removal of Asphalt Mat (Special) 473.000

0.000

202-00226  
 

4,919.20473.000

0.00

473.000

SY  

10.40000

0710 *Removal of Bridge Railing 120.000

0.000

202-00425  
 

2,208.00120.000

0.00

120.000

LF  

18.40000

0715 Removal of Portions of Present Structure 3.000

0.000

202-00502  
 

3,120.003.000

0.00

3.000

CY  

1,040.00000

0720 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

67.40000
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PROJECT: STA 0853-070                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0302 STR. A-17-B 

0725 *Waterproofing (Membrane) 341.000

0.000

515-00120  
 

9,582.10341.000

0.00

341.000

SY  

28.10000

0730 *Bridge Expansion Joint (Asphaltic Plug) 69.000

0.000

518-01001  
 

16,974.0069.000

0.00

69.000

LF  

246.00000

0735 *Concrete Class D (Bridge) 1.600

0.000

601-03040  
 

2,368.001.600

0.00

1.600

CY  

1,480.00000

0740 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.80000

0745 *Bridge Rail Type 10R 127.000

0.000

606-11010  
 

26,289.00127.000

0.00

127.000

LF  

207.00000

CAT 65,460.300.0065,460.30CURRENT AMT0302 $ $ $

CAT NO0303 STR. A-17-C 

0750 *Removal of Asphalt Mat (Special) 380.000

0.000

202-00226  
 

3,952.00380.000

0.00

380.000

SY  

10.40000

0755 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

67.40000

0760 *Waterproofing (Membrane) 223.000

0.000

515-00120  
 

6,266.30223.000

0.00

232.000

SY  

28.10000

0765 *Bridge Expansion Joint (Asphaltic Plug) 60.000

0.000

518-01001  
 

14,760.0060.000

0.00

60.000

LF  

246.00000

CAT 24,978.300.0025,231.20CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0476 Field Office (CL 2) Added by CMO #19 1.000

0.000

620-00002  
 

4,060.001.000

0.00

1.000

EACH

4,060.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0477 Field Lab (CL 2) Added by CMO #19 1.000

0.000

620-00012  
 

1,366.001.000

0.00

1.000

EACH

1,366.00000

0478 Sanitary Facility Added by CMO #19 1.000

0.000

620-00020  
 

996.001.000

0.00

1.000

EACH

996.00000

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

51,300.001.000

0.00

1.000

EACH

51,300.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000

0780 Sanitary Facility 2.000

0.000

620-00020  
 

8,560.002.000

0.00

2.000

EACH

4,280.00000

CAT 80,082.000.0080,082.00CURRENT AMT0400 $ $ $

$20,580,029.66233,905.42$21,434,666.01$CURRENT AMTPROJECT TOTAL


